

**TOWNSHIP OF LUMBERTON  
RESOLUTION 2016-047**

**RESOLUTION OF THE TOWNSHIP OF LUMBERTON AUTHORIZING  
CHANGE ORDER NO. 1 TO AMEND CONTRACT WITH CARDINAL CONTRACTING  
COMPANY INC. FOR ALLSPICE WAY ROAD IMPROVEMENTS PHASE 1**

**WHEREAS**, the Township of Lumberton awarded a contract Cardinal Contracting Company Inc., a New Jersey Corporation having its principal place of business at 1738 Route 206 Southampton, NJ 08088; and

**WHEREAS**, the Township Committee by Resolution No. 2014-08-185 dated August 19, 2014 awarded a contract of a total amount of \$171,110.00 to Cardinal Contracting Company Inc. for Allspice Way Road Improvements Phase 1; and

**WHEREAS**, the Township's Engineer, Pennoni Associates determined that an increase in materials and services related to an addition to bid item 9 (traffic control and signage) to make it eligible for NJDOT reimbursement; and

**WHEREAS**, the cost for the additional items amounts to \$1,887.50; and

**WHEREAS**, the Township's Engineer, Pennoni Associates recommends the following Change Order No. 1 pursuant to the Local Public Contract Law Application of N.J.A.C. 5:30-11.1 et seq., as being necessary and beneficial; and


**WHEREAS**, sufficient Funds are available; and

**WHEREAS** the Township Committee concurs in the forgoing.

**NOW THEREFORE IT BE RESOLVED** by the Mayor and Township Committee of the Township of Lumberton that Change Order No. 1 with Cardinal Contracting Company Inc., in the amount of \$1,887.50 for an addition to bid item 9 (traffic control and signage) to make it eligible for NJDOT reimbursement is hereby approved and the Township Committee further authorizes the Township Administrator to execute said Change Order with funds certified by the Chief Financial Officer on this 26<sup>th</sup> day of January, 2016.

**CERTIFICATION**

I, Brandon E. Umba, Deputy Municipal Clerk, hereby certify that the foregoing resolution was duly adopted by the Township Committee at its Regular Business Meeting held on the 26<sup>th</sup> day of January, 2016.



Brandon E. Umba  
Township Administrator/Deputy Municipal Clerk

Certification of Availability of Funds


This is to certify to the Mayor and Township Committee of the Township of Lumberton that funds for the following resolutions are available.

Resolution Date: 01/26/2016  
Resolution Number: 2016-047

Vendor: Cardinal Contracting Company Inc.  
1738 Route 206  
Southampton, NJ 08088

Contract: Change Order No. 1 for Phase 1 portion of the Allspice Way Road Improvements

<u>Account Number</u>	<u>Amount</u>	<u>DEPT: Description</u>
C-04-55-999-061	\$1,887.50	Capital Ord 2015-04-07



ROBIN SARLO, Chief Financial Officer